
 
 
 
Project: Yesler Community Center 
 
Subject: PAT Meeting 
 
Date: February 6, 2003 
 
Attendees:  
Herold Eby 
Esta Pekow 
Erin Devoto 
Toby Ressler 
John Forsyth 
Judi Carter 
Kristin O’Donnell 
Tina Mankowski 
Shari Watts 
 
Agenda:  

1. Meet the Artist 
2. Project Update 
3. Second Public Meeting (Feb. 19th) 
4. Next PAT Meeting?  
5. Questions 

 
1. Artist:  Ela Lamblin was selected as the artist for this project from the 1% for Art 

Program.  Kristen O’Donnell and Tina Mankowski (PAT members) helped in the 
selection process by giving their time to review and interview candidates.    At the 
PAT meeting Ela introduced himself and showed the group some of his previous 
work.  The PAT gave suggestions to Ela on how to become more involved and 
how he can learn about Yesler Terrace and its residents.  Ela is commissioned to 
do some work at the entrance of the facility and to create a beacon to the 
community center.  You can get more information about Ela and his work at 
www.lelavision.com. 

2. Toby Ressler gave an update about the progress of the project and the overall 
design.  The project is currently on schedule and some discussion centered on 
doing a presentation at the Junetenth celebration.  Shari is on this committee and 
she will give us updates about getting the groundbreaking ceremony as part of this 
celebration.   



Questions and discussions then took place regarding overall layout of the facility, 
security, parking, CPTED review, budget tradeoffs, daylighting and natural 
ventilation.   

3. The second public meeting is scheduled for Feb. 19th at 7pm.   The PAT gave 
suggestions on how we can get the word out.  John Forsyth volunteered to help 
out with translations of the flyer.  

4. The next PAT meeting is scheduled for March 6 at 5:00pm in the downstairs 
conference room at the neighborhood house.  Toby will be attending the Yesler 
Terrace Community Council Meeting on February 12 to update the Council on the 
project and to talk about the upcoming public meeting.   

 
Meeting adjourned at 6:30pm.   
 


